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Bureau of Indian Affairs

Office of Facilities Management and Construction

Executive Summary – March 2012

School Groundbreaking: None

School Dedications: Sanostee Day School April 13, 2012

Personnel Hire: None

Bid Openings: None

Final Inspections Crow Creek Replacement School to be scheduled

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
QUARTERLY REPORT

Executive Summary - OFMC

Final Inspections Crow Creek Replacement School to be scheduled

Commercial Awards: None

P.L. 93-638 Contract Awards: None

P.L. 100-297 Grant Awards: None

Upcoming Project Advertisements: None
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Bureau of Indian Affairs

Office of Facilities Management and Construction

Budget Status - Total Appropriation/Obligation by Program

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

FY 2012 Education Facility Construction Budget

March 2012
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Education Construction

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

112 Replacement Schools $17,807,462 $33,336,368 $537 $51,144,367 $3,892,098 8%

113 Housing $4,427,904 $3,139,642 $284,120 $7,851,666 $1,162,240 15%

114 Facility Improvement & 

Repair $48,591,130 $13,740,566 $402,123 $62,733,819 $15,106,252 24%

116 New Facility Construction $0 $43,701,070 $0 $43,701,070 $2,870,486 7%

Total $70,826,496 $93,917,646 $686,780 $165,430,922 $23,031,076 14%

Total Appropriation/Obligation by Program

FY 2012 Detention Facility Construction Budget

6

 Public Safety and Justice

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

117 FI&R -Detention Facilities $4,376,986 $5,752,899 $953,285 $11,083,170 $271,115 2%

118 Fire Protection $3,439,487 $4,081,105 $239,376 $7,759,968 $117,229 2%

119 New Construction $0 $1,639 $0 $1,639 $0 0%

120 New Housing $3,494,400 $623,702 $0 $4,118,102 $34,953 1%

Total $11,310,873 $10,459,345 $1,192,661 $22,962,879 $423,297 2%



Bureau of Indian Affairs

Office of Facilities Management and Construction

Budget Status - Total Appropriation/Obligation by Program

FY 2012 General Facility Construction Budget

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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General Administration

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

152 Telecommunications $860,621 $339,738 $4,777 $1,205,136 $483,597 40%

153 Facility Improvement & 

Repair $1,171,123 $557,808 $45,930 $1,774,861 $582,683 33%

155 Program Management $6,501,581 $5,707,748 $37,527 $12,246,856 $3,417,936 28%

Total $8,533,325 $6,605,294 $88,234 $15,226,853 $4,484,216 29%

Total Appropriation/Obligation by Program 7

Grand Total $90,670,694 $110,982,285 $1,967,675 $203,620,654 $27,938,589 14%
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Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Education Replacement School - Construction

March 2012
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Education Replacement School - Design

#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Dennehotso Repl School, AZ 2009 Commercial 40% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 TBD

2

Wide Ruins Boarding School,

AZ 2003 Commercial 99% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

Planning Construction ProgressConstruction AwardDesign

Education Replacement School 9

Education Replacement School - Construction

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

3 Circle of Life, MN 2008 297 Grant 95% Aug-05 Feb-06 Jul-06 Sep-08 Nov-07 Oct-09 Jul-10 Jul-12

4 Wide Ruins, AZ 2003 Commercial D/B 2% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

5

Twin Buttes Tribal Demonstration, 

ND 2005 638 Contract 0% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 Sep-08 Sep-12

6

St Francis Replacement School 

Phase II (Bus Garage) 2007 297 Grant 10%

Planning Design Construction Award Construction Progress



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Education Replacement Facility - Design

Education Replacement Facility - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Riverside Dorms Ph I, OK 2010 Commercial D/B 99% Sep-08 Jan-09 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12

2 Riverside Academic Ph I, OK 2011 Commercial D/B 0%

3 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%

Construction Award Construction ProgressPlanning Design

Education Replacement Facility

Education Replacement Facility - Construction

10

#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

4 Kickapoo Nation Library, KS 2007 Commercial 30% Jan-06 Jul-06 Oct-06 Sep-08 Oct-07 Sep-10 Sep-08 Jun-12

5 Riverside Dorms Ph I, OK 2009 Commercial D/B 2% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12

6 Riverside Academic Ph I, OK 2011 Commercial D/B 0%

7 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%

Design Construction Award Construction ProgressPlanning 



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Education Major Facility Improvement and Repair (FI&R) - Construction

March 2012
QUARTERLY REPORT

#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

Education Major Facility Improvement and Repair (FI&R) 11

Education Major Facility Improvement and Repair (FI&R) - Construction

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Hunters Point, AZ 2003 CoE/Commercial 98% Jan-01 Jul-01 May-03 Jun-10 Dec-04 Mar-12

2

Loneman Day School FI&R,

SD 2006 297 Grant 60% Jun-05 Mar-06 Aug-05 Sep-06 May-09 Jun-12

3

Kickapoo Nation School FI&R,

KS 2007 Commercial 25% Nov-05 Aug-06 Oct-06 Nov-07 Jul-08 Dec-12

4

Shonto Boarding School, Repair 

gymnasium and collapsed roof 

bldg 648 2010 Commercial 99%

Planning Design Construction Award Construction Progress



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Fire Stations

March 2012
QUARTERLY REPORT

Project

#

# 

Projects Fire Stations

FY 

Funding

Procurement

Process Award Award Amount Comments

07N3J 1 Nazlini Community 2007 Commercial 30-Sep-2009 $1,039,311.54 Certificate of Occupancy obtained

08N1J 2 Dilcon Community School 2008 Commercial 10-Jun-2010 $617,237.59 Awarded

Construction 

Fire Stations 12

08N0J 3 Dibe Habitiin Olta (Borrego Pass) 2008 Commercial 16-Apr-2010 $986,004.46 Awarded

S09N3501 4 Black Mesa 2008 Commercial 26-Jul-2010 $626,757.34

Awarded, reviewed and 

recommendations made
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Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Replacement School - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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ARRA Replacement School - Design

#  Projects

Project 

Number

Education

Replacement School Projects

Procurement 

Process

Design % 

Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Y9N5N

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential 

including infrastructure, housing and demolition Commercial 100% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12

Planning Construction AwardDesign Construction Progress

Planning Design Construction Award Construction Progress

ARRA Replacement School 14

#  Projects

Project 

Number

Education

Replacement School Projects

Procurement 

Process

Construction % 

Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

2 Y9A2N

Crow Creek Tribal School Construct K-12 

School - 393 academic - 100 residential 

including infrastructure, housing and demolition Commercial 89% Apr-09 May-09 Sep-09 Oct-09 Sep-09 Apr-10 Dec-11 Mar-12

3 Y9N5N

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential 

including infrastructure, housing and demolition Commercial 60% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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ARRA Major Improvement and Repair - Construction

#  Projects

Project 

Number Education FI&R Projects Procurement Process

Construction 

Completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

No ongoing active, all Complete

Planning Design Construction ProgressConstruction Award

ARRA Major Improvement and Repair 15



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Detention Center Major Improvement and Repair  - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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#  Projects

Project 

Number

Detention Center

FI&R Projects in Construction

Procurement 

Process

Construction % 

completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Y9C5J

Fort Belknap Detention Center Renovation for 

building code and security compliance 638-Contract 92% Jun-09 Dec-09 Jun-10 Apr-12

Planning Design Construction Award Construction Progress

ARRA Detention Center Major Improvement and Repair 16



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Minor Improvement and Repair - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
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#  Projects

Project 

Number

Education

MI&R Projects

Procurement 

Process

Construction % 

Completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 9YN33001

Greyhills High School Replace School 

Education Building Cooling And Heating 

System Commercial 100% N/A May-09 Dec-09 May-09 May-10 Mar-11 Oct-11 Sep-11

2 9YN33004

KinLani Bordertown (Flagstaff) Dormitory 

Install security fencing for protection of 

students Commercial 20% N/A N/A Jul-09 Aug-10 Jul-10 Apr-12

Planning Design Construction Award Construction Progress

ARRA Minor Improvement and Repair 17

3 9YN34045

Dibe Yazhi Habitiin Olta Inc. (Borrego Pass) 

Replace Domestic Sewer Mains And Service 

Lines, Including Appurtenances, Cast Iron Commercial 33% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12

4 9YN34046

Dibe Yazhi Habitiin Olta Inc. (Borrego Pass) 

Replace 4" Domestic Water Mains And 1-

1/2" Laterals Commercial 8% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12

5 9YA02073

Pierre Learning Center Demolish dormitory 

and restore site 297-Grant 70% N/A N/A Jul-09 Mar-10 Jul-10 Apr-12

6 9YH58084

Pinal Mountain LMR Repair/upgrade 

communication tower to include renewable 

energy. Commercial 100% N/A N/A Aug-09 Jun-10 Aug-10 Oct-11 Dec-11

7 9YN34096

Ojo Encino Day School Renovate Qtrs - 

Repair roof, upgrade heating and cooling, 

replace windows for energy efficiency. Commercial 10% N/A N/A Jul-09 Jul-10 Jul-10 May-12

8 9YN34097

Dibe Yazhi Habitiin Olta (Borrego Pass) 

Renovate Qtrs - Repair roof, upgrade heating 

and cooling, replace windows for energy 

efficiency. Commercial 85% N/A N/A Jul-09 Jul-10 Jul-10 May-12
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Office of Facilities Management and Construction

FY 2011/2012 – Program A32 – Facilities Operations & Maintenance

Summary Status of Funds

Period Ending March 31, 2012

March 2012
QUARTERLY REPORT

A00  Great Plains 2,772,400.00   2,772,400.00   -                 100% 635,985.67 1,425,814.82 2,061,800.49 710,599.51 74.37%

B00  Southern Plains 84,957.00        84,957.00        -                 100% 575.00 4,571.01 5,146.01 79,810.99 6.06%

C00  Rocky Mountain 1,467,810.00   1,467,810.00   -                 100% 397,006.28 630,122.72 1,027,129.00 440,681.00 69.98%

EDUC  Education 2,703,089.00   2,703,089.00   -                 100% 321,320.18 1,117,464.52 1,438,784.70 1,264,304.30 53.23%

F00   Midwest 45,589.00        45,589.00        -                 100% 4,939.12 8,107.71 13,046.83 32,542.17 28.62%

G00  Eastern Oklahoma 9,814.00          9,814.00          -                 100% 1,664.76 1,440.45 3,105.21 6,708.79 31.64%

H00  Western 2,626,987.00   2,626,987.00   -                 100% 219,457.89 1,290,498.83 1,509,956.72 1,117,030.28 57.48%

Region

 Amount

Suballoted 

 Amount

Allocated 

 Amount

Unallocated 

 Undelivered

Orders Expenditures

 Total 

Obligations 

 Unobligated

Balance

based on SALT 

%

Oblig

 %

Allocated 

O&M Summary Status of Funds 19

H00  Western 2,626,987.00   2,626,987.00   -                 100% 219,457.89 1,290,498.83 1,509,956.72 1,117,030.28 57.48%

J00  Pacific 46,734.00        46,734.00        -                 100% 0.00 437.67 437.67 46,296.33 0.94%

M00  Southwest 1,125,517.00   1,125,517.00   -                 100% 80,217.00 473,098.24 553,315.24 572,201.76 49.16%

P00  Northwest 1,461,233.00   1,461,233.00   -                 100% 393,873.71 475,429.52 869,303.23 591,929.77 59.49%

S00  Eastern 257,538.00      257,538.00      -                 100% 86,821.90 139,282.16 226,104.06 31,433.94 87.79%

K600 1,418,262.00   163,665.00      1,254,597.00 12% 0.00 74,432.94 74,432.94 1,343,829.06 5.25%

    K600 --KN0613 [16,665.00] [0.00] [74,432.94] [74,432.94] [89,232.06] [45.48%]

Totals 14,019,930.00 12,765,333.00 1,254,597.00 91% 2,141,861.51 5,640,700.59   7,782,562.10   6,237,367.90    55.51%
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Safety Inspections and Abatement Plans by Regions

FY 2012 Ending March 31, 2012
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Bureau of Indian Affairs

Division of Safety and Risk Management

Safety Inspections and Abatement Plans by Program

Summary Report

Ending March 31, 2012
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012

Abatement Plan in Place

Total Number of Finalized Inspections 246 288 319 277 307 42

Education Abatement Plans in Place 136 82 70 58 27 6

General Administration Abatement Plans in Place 68 65 61 52 30 2

Public Safety and Justice Abatement Plans in Place 31 28 17 7 3 0

Total Inspection Abatement Plans in Place 235 175 148 117 60 8

Percent Plan in Place of Inspections Finalized 96% 61% 46% 42% 20% 19%

0 

50 

100 

150 

FY 2007 to FY 2012 Inspection & Abatement Plans 22

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Issued Certificates of Occupancy

October 2011 Through March 2012

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

12-001

Standing Rock Sioux 

Tribe A10-04

New Juvenile Detention Center Building

[Supersedes 11-084] Multiple Permanent 10/28/11 Indefinite

12-002

Meskwaki Settlement 

School F51-01

New School Building

[Supersedes 09-037] Multiple Permanent 10/31/11 Indefinite

12-003

Navajo Preparatory 

School N32-16

Relocated Existing Modular Classroom 

Building

Existing 

Education Permanent 11/04/11 Indefinite

Navajo Preparatory Relocated Existing Modular Maintenance Existing 

NOVEMBER 2011

OCTOBER 2011

Issued Certificates of Occupancy 23

12-004

Navajo Preparatory 

School N32-16

Relocated Existing Modular Maintenance 

Office Building

Existing 

Business Temporary 11/04/11 02/04/12

12-005

Pueblo Pintado 

Community School N34-15

New School Building 

[Supersedes 11-093] Multiple 2nd Temporary 11/21/11 02/21/12

12-006

Pueblo Pintado 

Community School N34-15

New Dormitory Building (Grades 7-8) 

[Supersedes 11-094]

New 

Dormitories 2nd Temporary 11/21/11 02/21/12

12-007

Pueblo Pintado 

Community School N34-15

New Dormitory Building (Grades K-6) 

[Supersedes 11-095]

New 

Dormitories Permanent 11/21/11 Indefinite
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12-008

Southwestern Indian 

Polytechnic Institute L01-01

New Day Care Playground and Play 

Equipment New Day Care Temporary 12/05/11 03/05/12

12-009 St Francis Indian School A07-09 New Kitchen and Gymnasium Addition Multiple Temporary 12/09/11 03/09/12

12-010

Rough Rock Community 

School N35-12

Existing School Building No. 575 (Grades 9-

12)

[Supersedes 11-091] Multiple Permanent 12/13/11 Indefinite

Navajo Preparatory 

Relocated Existing Modular Maintenance 

Office Building Existing 

DECEMBER 2011

Issued Certificates of Occupancy 24

12-011

Navajo Preparatory 

School N32-16

Office Building

[Supersedes 12-004]

Existing 

Business Permanent 12/13/11 Indefinite

12-012 Porcupine Day School A06-18

New Academic Building

[Supersedes 10-044] Multiple Permanent 12/13/11 Indefinite

12-013 Sanostee Day School N32-09 New School Building Multiple Temporary 12/16/11 03/16/12

12-014

Lukachukai Boarding 

School N35-07 Existing Modular Office Building No. 1385B

Existing 

Business Temporary 12/19/11 03/19/12

12-015

Rough Rock Community 

School N35-12 New Bus Storage and Maintenance Building Multiple Temporary 12/20/11 03/20/12

12-016

Rough Rock Community 

School N35-12

New Football Field and Fixed Bleacher 

Seating New Assembly Temporary 12/20/11 03/20/12

12-017

Turtle Mountain Detention 

Center A11-13 New Kitchen Addition Industrial Temporary 01/09/12 04/09/12

12-018 Nazlini Community School N35-09

New Fire Station Building

[Supersedes 11-078] Multiple Permanent 01/18/12 Indefinite

JANUARY 2012



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
QUARTERLY REPORT

Bureau of Indian Affairs

Division of Safety and Risk Management 

Issued Certificates of Occupancy

October 2011 Through March 2012

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

12-019 Santa Fe Indian School M01-02 New Administration Building New Business Temporary 02/08/12 05/08/12

12-020

Keams Canyon Boarding 

School H65-21 Existing Elementary School Building No. 47 Multiple Temporary 02/14/14 05/14/12

12-021

Keams Canyon Boarding 

School H65-21 Existing Elementary School Building No. 48 Multiple Temporary 02/14/14 05/14/12

12-022

Keams Canyon Boarding 

School H65-21 New Kitchen and Dining Building Multiple Temporary 02/14/14 05/14/12

Turtle Mountain Detention New Kitchen Addition

FEBRUARY 2012

Issued Certificates of Occupancy 25

12-023

Turtle Mountain Detention 

Center A11-13

New Kitchen Addition

[Supersedes 12-017] Industrial Permanent 02/21/12 Indefinite

12-024

Pierre Indian Learning 

Center A02-05

New Dormitory Building

[Supersedes 11-038]

New 

Dormitories Permanent 02/21/12 Indefinite

12-025

Pueblo Pintado 

Community School N34-15

New School Building 

[Supersedes 12-005] Multiple 3rd Temporary 02/21/12 04/21/12

12-026

Pueblo Pintado 

Community School N34-15

New Dormitory Building (Grades 7-8) 

[Supersedes 11-006]

New 

Dormitories 3rd Temporary 02/21/12 04/21/12

12-027 Havasupai School H68-07 New Modular Classroom Building New Education Temporary 02/23/12 05/23/12
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12-028

Hopi Junior/Senior High 

School H65-22

Existing Facilities Management Shop Building 

No. 891 Industrial Permanent 03/01/12 Indefinite

12-029

Hopi Junior/Senior High 

School H65-22 Existing School Building No. 800 Multiple Temporary 03/01/12 06/01/12

12-030 Sanostee Day School N32-09

New School Building

[Supersedes 12-013] Multiple Permanent 03/15/12 Indefinite

12-031

Tse'ii'ahi' (Standing Rock) 

Community School N34-16

Relocated Existing Modular Classroom 

Building (East)

Existing 

Education Temporary 03/16/12 06/16/12

MARCH 2012

Issued Certificates of Occupancy 26

12-031 Community School N34-16 Building (East) Education Temporary 03/16/12 06/16/12

12-032

Tse'ii'ahi' (Standing Rock) 

Community School N34-16

Relocated Existing Modular Classroom 

Building (West)

Existing 

Education Temporary 03/16/12 06/16/12

12-033 Santa Fe Indian School M01-02

New Administration Building

[Supersedes 12-019] New Business Permanent 03/20/12 Indefinite

12-034

Rough Rock Community 

School N35-12

New Football Field and Fixed Bleacher 

Seating

[Supersedes 12-016] New Assembly Permanent 03/22/12 Indefinite

12-035

Rough Rock Community 

School N35-12

New Dormitory Building (9-12)

[Supersedes 11-082] Multiple Permanent 03/22/12 Indefinite

12-036 St. Francis Indian School A07-09

New Kitchen and Gymnasium Addition

[Supersedes 12-009] Multiple 2nd Temporary 03/26/12 04/26/12
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12-037

Lukachukai Boarding 

School N35-07

Existing Modular Office Building No. 1385B

[Supersedes 12-014]

Existing 

Business 2nd Temporary 03/26/12 05/26/12

12-038

Fort Apache Agency 

Headquarters H52-01

Relocated Existing Modular Classroom 

Building to Fire Management Office Building 

(Occupancy Change)

Existing 

Business Permanent 03/28/12 Indefinite

Rough Rock Community New Bus Storage and Maintenance Building

MARCH 2012 - continued

Issued Certificates of Occupancy 27

12-039

Rough Rock Community 

School N35-12

New Bus Storage and Maintenance Building

[Supersedes 12-015] Multiple Permanent 03/30/12 Indefinite



Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of March 31, 2012

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES March 2012
QUARTERLY REPORT

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

Choctaw Central School:  New Modular Tribal Correct deficiencies noted on final inspection 

Pending Certificate of Occupancy Status Report 28

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

repot.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.
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11

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

12

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

Pending Certificate of Occupancy Status Report 29

13

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

emergency systems and asbestos and 

documentation.

14

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

18

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.
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19

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

20

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

Correct deficiencies noted on final inspection 

Pending Certificate of Occupancy Status Report 30

21

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

22

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

23

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

24

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

25

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.
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26

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

Pending Certificate of Occupancy Status Report 31

28

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

29

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.
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32

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

Pending Certificate of Occupancy Status Report 32

33

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi

Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

K. Chiwiwi

Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.
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35

Tna'Neelzhlin Ji'Olta (Torreon Day 

School): New Modular Classroom 

Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

36

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

Pending Certificate of Occupancy Status Report 33

37 Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

38

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

39

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Correct deficiencies noted on final inspection 

report.

40

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

41

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

42

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.


